R-2721A Design-Build Procurement Timeline

Triangle Expressway Southeast Extension, from NC 55 Bypassto East of Pierce Olive Rd

November 7, 2018

Industry Forum

April 12, 2018

RFQ Advertisement

September 4, 2018

Statement of Qualifications due from Design-Build Teams

October 2, 2018

Department Announces Short-listed Teams

October 18, 2018

Department I ssues Industry Draft RFP to Short-listed Teams

October 18, 2018

Department Holds Statement of Qualifications Debriefs

Week of October 29, 2018

First Meeting with Short-listed Teams

November 1, 2018

Flatiron-Branch JV & Gannett Fleming 9:00 AM
Lane-Blythe JV & WSP| 10:15 AM

Granite-Fred Smith JV & Parrish and Partnerg 12:30 PM
Archer Western & STV 1:45 PM

Department | ssues Second Industry Draft RFP to Short-listed Teams

November 7, 2018

Second Meeting with Short-listed Teams

December 6, 2018

Lane-BlytheJV & WSP 9:00 AM

Granite-Fred Smith JV & Parrish and Partnerg 10:00 AM
Archer Western & STV 11:00 AM

Flatiron-Branch JV & Gannett Fleming 1:00 PM

Department Issues Third Industry Draft RFP to Short-listed Teams

December 20, 2018

Third Meeting with Short-listed Teams

January 8, 2019

Department | ssues Final RFP to Short-listed Teams

January 22, 2019

Deadline for Submitting New Formal Alternative Technical Concepts

February 27, 2019

Technical Proposals and Fuel Usage Factor Charts/Estimate of Quantities Due

March 27, 2019

Price Proposals Due April 10, 2019
Technical Presentations by Short-listed Teams April 11, 2019
Open Price Proposals April 16, 2019
Department Holds Technical Proposal Debriefs Pending Contract Execution June, 2019

NOTE: All dates are approximate and subject to change.




